ACALANES UNION HIGH SCHOOL DISTRICT
1212 Pleasant Hill Road, Lafayette, CA 94549

BOARD AGENDA BACKUP

Board Meeting Date: May 17, 2006

Item: **Change Order No. One with Vitton Construction Company, Inc.**
Measure B, District 03-04 D, Items A1-20, B1-9, C1-5, D1-3 & E1-6
Service Center Renovation

Staff Report ☐ **Discussion** ☐ **Action** ☒

Overview: Change Order No. One includes three additions to the contract with Vitton Construction Company Inc. in the amount of $15,986. A copy of the architect's change order is provided.

Measure B Construction Cost	$1,198,800
Design Fees – 10%	$ 119,880
Inspection Fees – 4%	$ 39,884
Contingency – 10%	$ 119,880
Total Project Cost	**$ 1,478,444**

Original Contract Amount	Change Order Number	Change Order Amount	Revised Contract Amount	Percent of Project Completed
$1,198,800	One	$15,986	$1,214,786	10%

[Contract Bid:	$1,198,800.00]
Revised Contract:	$1,214,786.00
Revised Design Fees:	$ 121,478.60
Inspection Fees:	$ 39,884.00
Revised Contingency:	$ 102,295.40
New Total Project Cost:	**$1,478,444.00**

Exhibit: VIII-L
Meeting Date: 05/17/06
Page: 103

Recommendation:	Staff recommends the Governing Board approve Change Order No. One for the Service Center Renovation Project with Vitton Construction Company, Inc.
Amount:	$15,986
Funding Source(s):	Measure B
Budgeted:	Yes: ☒ No: ☐
Prepared by:	Dave Humphrey Director of Facilities
Reviewed by Signature:	Christopher J. Learned Assistant Superintendent Business Services
Superintendent's Signature:	Jim Negri, Superintendent

Exhibit:	VIII-L
Meeting Date:	05/17/06
Page:	104